attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 20-Nov-14
Time 9:52 AM

Contract No.:  04-0120F4

Diary #: 006 Const Calendar Day:

Inspector Name: Khow, Sanny

Inspection Type:
Shift Hours:
Federal ID:
Location:

Reviewer:  Wright, Doug

336 Date: 10-Aug-2010 Tuesday
Title: Transportation Engineer

Break: Over Time:

Approved Date: 18-Aug-10 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM

Precipitation

Working Day If no, explain:

12 PM 4PM

Condition Sunny

CCO0-094 Bid Item: 001 0-PAI-ALS.094 Additional Painting

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Operator JNM STEVE ELKIN 8.00 0.00 0.00 8.00 D
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 D
Ironworker FOR DAVID LUCERO 8.00 0.00 0.00 8.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 8.00 0.00 0.00 8.00 D
Ironworker JNM EDWARD MEYER 8.00 0.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 D

Di ary: Dispute

General Comments 001 O0-PAI-ALS.094 —

Certified Coatings remove a portion of the non-slip surface material.

Certified Coatings apply organic zinc primer interzinc 52 to affected areas as needed

2 Painters (Mike Gaya, Debonaere Shelton) 8 hrs

James Brockman (4 hrs)

Ironworkers apply PTFE materials on facade and angles.

Ironworkers do house keeping in the yard by moving and rearranging struts, ladders, facade plates and

external diaphragms.
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